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Mr. Robert Duprey 
Director, Hazardous Waste Management 
U.S. Environmental Protection Agency, Region WI 
999 18th Street, Suite 500 
Denver, CO 80202-2405 

95-DOE-08398 

Ms. Joan Sowinski 
Program Manager, Hazardous Waste Control Program 
Colorado Department of Public Health and Environment 
4300 C h e w  Creek Drive South 
Denver, Colorado 80222-1530 

Dear Mr. Duprey & Ms. Sowinski: 

This letter i s  to request a “Stop Work” for Operable Unit (OU) 4, as per part 24, paragraph 162 
of the Interagency Agreement. Discussions within the Quality Action Team (QAT) with respect 
to the review of the path forward for OU 4 Solar Evaporation Ponds is ongoing. The propcsed 
remedy for OU 4 Phase I remediation is currently being re-evaluated by the DOE, Colorado 
Department of Public Health and Environment, and the U.S. Environmental Protection Agency 
in response to recommendations from the Stakeholder Sumnit and the Quality Action Team. 
Summit participants indicted strong support for maximizing risk reduction and improving cost 
effectiveness at Rocky Flats. They also indicated a willingness to consider a n  on-site disposal 
facility for remediation and some ~ ~ O C E S S  waste, and demonstrated a strong preference for 
minimizing ares  at Rocky Flats where waste remains after cleanup. Our consideration of this 
input has yielded additional alternatives to the Phase I remediation that are being evaluated 
before a final remedial action is made, particularly in light of the significant potential cost and 
schedule savings. 

In light of fiscal year 1995 and 1996 budget constraints and proper fiscal management, the QAT 
has concurred that it would be imprudent for DOE to continue funding tasks based on the 
Proposed Decision Document when that proposal in under re-evaluation. Certain items of work 
in OU 4 are being put on hold, and the enclosed milestones will be impacted (Enclosure 1). The 
scopes which are stopped are defined in Enclosure 2. Upon closure on the path forward, the 
enclosed milestones will require adjustment. If you have any questions, please feel free to call 
me at 966-59% 1. 

Sincerely, 

/’ - EnvironrnentZRestorat ion 

Enclosure 
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